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Cabinet/Agency/Project Title

2012-4(October)

Postsecondary Education Cabinet/University of Kentucky

Acquire Land Fayette Awaiting Initiation by Agency2012-2014

Acquire/Construct Good Samaritan Medical Office Building Fayette Awaiting Initiation by Agency2012-2014

Acquire/Renovate Academic Facilities Fayette Awaiting Initiation by Agency2012-2014

Biological/Pharmaceutical Complex (combined auth) Fayette Complete/Not Closed Out2004-2006 100 12/31/09 12/02/09*
Authorizations for the following 5 projects were combined:  Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph 
II, Replace Cooling Plant Chillers, Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.

Campus Call Center System Fayette Awaiting Initiation by Agency2012-2014

Construct Academic Learning Center Fayette Awaiting Initiation by Agency2012-2014

Construct Center for Design Innovation Fayette Awaiting Initiation by Agency2012-2014

Construct Children's Garden (Arboretum) Fayette Complete/Not Closed OutCPBOC-8/01/09 100 05/20/11 05/12/11
Comments: Phase I complete
Phase II in programming

Construct Equine Campus - Phase 2 Fayette Awaiting Initiation by Agency2012-2014

Construct Farmhouse Fraternity Fayette CPBOC-9/01/12

Construct Fit-Up Retail Space Fayette Awaiting Initiation by Agency2012-2014

Construct Freestanding Clinic - UK HealthCare Fayette Awaiting Initiation by Agency2012-2014

Construct Library Depository Facility Fayette Awaiting Initiation by Agency2012-2014

Construct Marching Band Facilities Fayette Awaiting Initiation by Agency2012-2014

Construct New Science Building Fayette Awaiting Initiation by Agency2012-2014

Construct Ophthalmology Clinic - Hospital Fayette Awaiting Initiation by Agency2012-2014

Construct Parking Structure #10 Fayette Awaiting Initiation by Agency2012-2014

Construct Parking Structure 9 Fayette Awaiting Initiation by Agency2012-2014

Construct Patient Care Facility - Hospital  (combined 
auth)

Fayette Multiple Subprojects2002-2004

Authorizations for the following 4 projects were combined:  Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower - Hospital 
(2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08). 

See the following subprojects: Construct Patient Care Facility - Huguelet Dr Extension; Construct Patient Care Facility - Parking Garage; 
Construct Patient Care Facility - Cooling Plant #1; Construct Patient Care Facility - Central Utilities Plant Expansion; Construct Patient Care 
Facility - Building

Construct Patient Care Facility – Hospital (subproject 6 
– Pavilion A, OR Suites and Support)

Fayette Complete/In Warranty2002-2004 100 12/15/11 12/15/11

Construct Patient Care Facility II - Hospital Fayette Combined Authorities2006-2008
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Construct Physicians Services Facilities - UK HealthCare Fayette Awaiting Initiation by Agency2012-2014

Construct Science Research Building Fayette Awaiting Initiation by Agency2012-2014

Construct Stadium Suite Addition Fayette Awaiting Initiation by Agency2012-2014

Construct Student Dining Facility Fayette Awaiting Initiation by Agency2012-2014

Construct Student Health Facility Fayette Complete/Not Closed Out2004-2006 100 04/29/08 05/15/08

Construct the Center for Applied Energy Research 
Laborary #2 (CAER)

Fayette Complete/In WarrantyCPBOC-3/01/10 100 05/08/12 05/08/12

Construct UK/Nicholasville Road Flood Mitigation Fayette Design/Phase ACPBOC-2/01/12

Construct University Storage Building Fayette Awaiting Initiation by Agency2012-2014

Construct WUKY Facility Fayette Awaiting Initiation by Agency2012-2014

Construct/Expand/Renovate Ambulatory Care Facility - UK 
HealthCare

Fayette Awaiting Initiation by Agency2012-2014

Construct/Renovate Imaging Services - Kentucky Clinic Fayette Awaiting Initiation by Agency2012-2014

Construct/Renovate Lab Facilities Fayette Awaiting Initiation by Agency2012-2014

Construct/Replace/Upgrade Student Housing Phase 1 Fayette Awaiting Initiation by Agency2012-2014

Construct/Upgrade Fit-Up Support Services - UK 
HealthCare

Fayette Awaiting Initiation by Agency2012-2014

Convert Taylor Education Space to Offices and Classrooms Fayette Awaiting Initiation by Agency2012-2014

Design Patient Bed Tower Fayette Combined Authorities2002-2004
See Construct Patient Care Facility - Hospital

Enterprise Storage System Fayette Awaiting Initiation by Agency2012-2014

Equine Isolation Facility Fayette Complete/Not Closed OutCPBOC-6/01/07 100 05/01/08 08/01/08

Expand & Upgrade Livestock Disease Diag. Center 
(combined auth)

Fayette Complete/Not Closed Out2004-2006 100 07/13/11 07/13/11*

Authorizations for the following rojects have been combined:  Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand & Upgrade 
Livestock Disease Diagnostic Lab Ph II (2008-10).

Expand Boone Tennis Center Fayette Awaiting Initiation by Agency2012-2014

Expand Coldstream Research Campus Fayette Awaiting Initiation by Agency2012-2014

Expand KGS Well Sample and Core Repository Fayette Awaiting Initiation by Agency2012-2014

Expand Patient Care Facility - Hospital Phase 3 Fayette Awaiting Initiation by Agency2012-2014

Expand/Renovate Ambulatory Care Facility - Hospital Fayette In Construction2010-2012 3 02/13/13

Expand/Renovate Student Center Fayette Awaiting Initiation by Agency2012-2014

Expand/Renovate Sturgill Development Building Fayette Awaiting Initiation by Agency2012-2014
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Expand/Renovate West Kentucky and Robinson Station Caldwell Awaiting Initiation by Agency2012-2014

Golf Facility Fayette Awaiting Initiation by Agency2012-2014

Install Artificial Turf on Pieratt Recreational Fields Fayette Awaiting Initiation by Agency2012-2014

Lease-Purchase Digital Village Building 2 Fayette Complete/Not Closed Out2008-2010 100 01/26/11 01/26/11

Lease-Purchase/Construct Ambulatory Facility - UK 
HealthCare

Fayette Awaiting Initiation by Agency2012-2014

Lease-Purchase/Construct Digital Village Building 3 Fayette Awaiting Initiation by Agency2012-2014

Off Campus Office Building Fayette Awaiting Initiation by Agency2012-2014

Relocate/Replace Greenhouses Fayette Awaiting Initiation by Agency2012-2014

Renovate / Expand Soccer Facilities Fayette CPBOC-9/01/12

Renovate 4-H Camps Multi Complete/Not Closed Out2008-2010 100 05/31/11 05/31/11*

Renovate Academic Facility Fayette Design/Phase A2012-2014

Renovate Central Computing Facility Fayette Awaiting Initiation by Agency2012-2014

Renovate Central DLAR Facility Fayette Awaiting Initiation by Agency2012-2014

Renovate Chemistry/Physics Building Fayette Awaiting Initiation by Agency2012-2014

Renovate Dentistry Building Fayette Awaiting Initiation by Agency2012-2014

Renovate Dentistry Class Lab Fayette PlanningCPBOC-9/01/12

Renovate Dentistry Class Lab Fayette Planning2012-2014

Renovate Dentistry Space in Kentucky Clinic Fayette Awaiting Initiation by Agency2012-2014

Renovate Diagnostic Treatment Services - UK HealthCare Fayette Awaiting Initiation by Agency2012-2014

Renovate Erikson Hall Fayette Awaiting Initiation by Agency2012-2014

Renovate Expand Law Building Fayette Awaiting Initiation by Agency2012-2014

Renovate Fine Arts Building Fayette Awaiting Initiation by Agency2012-2014

Renovate Fourth Floor Sanders-Brown Center on Aging 
project

Fayette In ConstructionCPBOC-3/01/10 95 10/08/12

Renovate King Library South - 1962 Section Phase II Fayette Awaiting Initiation by Agency2012-2014

Renovate M.I.King Library Fayette Awaiting Initiation by Agency2012-2014

Renovate Memorial Coliseum Seating Area Fayette Awaiting Initiation by Agency2012-2014

Renovate Memorial Hall Fayette Awaiting Initiation by Agency2012-2014

Renovate Mineral Industries Building Fayette Awaiting Initiation by Agency2012-2014

Renovate Multi-Disciplinary Science Building Phase 2 Fayette Awaiting Initiation by Agency2012-2014
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Renovate Nursing Building  (#2) Fayette Complete/In Warranty2010-2012 100 05/17/12 05/17/12

Renovate Nursing Building (#1) Fayette Complete/Not Closed Out2008-2010 100 12/03/10 12/03/10

Renovate Nursing Units - UK HealthCare Fayette Awaiting Initiation by Agency2012-2014

Renovate Old Northside Library Building Fayette Complete/In Warranty2010-2012 100 07/28/12 09/11/12

Renovate Old Northside Library Building Fayette Awaiting Initiation by Agency2012-2014

Renovate Old Pharmacy Building for Biology Fayette Complete/In Warranty2010-2012 100 12/14/11 12/14/11

Renovate Parking Structure 3 - Hospital (#2) Fayette In Construction2010-2012 60 10/23/12

Renovate Parking Structure 3 - UK HealthCare Fayette Awaiting Initiation by Agency2012-2014

Renovate Robotics Building Fayette Awaiting Initiation by Agency2012-2014

Renovate Schmidt Vocal Arts Center Fayette Awaiting Initiation by Agency2012-2014

Renovate Schmidt Vocal Arts Center (new project) Fayette Design/Phase CCPBOC-3/01/11

Renovate Shively Sports Center Fayette Complete/In Warranty 100 12/16/11 12/16/11

Renovate Shively Sports Center Fayette Awaiting Initiation by Agency2012-2014

Renovate Sloan Building Phase 1 Fayette Awaiting Initiation by Agency2012-2014

Renovate track and field facility Fayette In ConstructionCPBOC-9/01/10 98 10/05/12

Renovate Upgrade Kastle Hall Fayette Awaiting Initiation by Agency2012-2014

Renovate Whalen Building Fayette Awaiting Initiation by Agency2012-2014

Renovate/Expand Alumni Gym Fayette Awaiting Initiation by Agency2012-2014

Renovate/Expand Children's Hospital Fayette Awaiting Initiation by Agency2012-2014

Renovate/Expand Clinical Services - UK HealthCare Fayette Awaiting Initiation by Agency2012-2014

Renovate/Expand Commonwealth Stadium Fayette Awaiting Initiation by Agency2012-2014

Renovate/Expand DLAR Quarantine Facility Spindletop Fayette Awaiting Initiation by Agency2012-2014

Renovate/Expand Gatton Building Fayette Design/Phase ACPBOC-7/01/12

Renovate/Expand Johnson Center Fayette Awaiting Initiation by Agency2012-2014

Renovate/Expand Soccer Facilities Fayette Awaiting Initiation by Agency2012-2014

Renovate/Expand Stadium Multi-Purpose Kitchen Fayette Awaiting Initiation by Agency2012-2014

Renovate/Expand the Center for Applied Energy Research Fayette Complete/In WarrantyOther 100 04/22/12 04/22/12*

Renovate/Upgrade Baseball Facilities Fayette Awaiting Initiation by Agency2012-2014

Renovate/Upgrade Funkhouser Building Fayette Awaiting Initiation by Agency2012-2014

Renovate/Upgrade Good Samaritan Cafeteria - UK 
HealthCare

Fayette Awaiting Initiation by Agency2012-2014
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Renovate/Upgrade Hospital Facilities - Good Samaritan Fayette Awaiting Initiation by Agency2012-2014

Renovate/Upgrade McVey Hall Fayette Awaiting Initiation by Agency2012-2014

Renovate/Upgrade Miller Hall Fayette Awaiting Initiation by Agency2012-2014

Renovate/Upgrade Pence Hall Fayette Awaiting Initiation by Agency2012-2014

Renovate/Upgrade Scovell Hall Fayette Awaiting Initiation by Agency2012-2014

Renovate/Upgrade Softball Complex Fayette In ConstructionCPBOC-2/01/12 0 04/01/13

Renovate/Upgrade Softball Complex Fayette In ConstructionCPBOC-9/01/12 0 04/01/13

Renovate/Upgrade Taylor Education Building Fayette Awaiting Initiation by Agency2012-2014

Repair Stadium Structure Fayette Awaiting Initiation by Agency2012-2014

Repair, Upgrade, and Improve Building Electrical Systems Fayette Design/Phase B2012-2014
Comments: Campus Security System Project

Repair, Upgrade, and Improve Building Shell Systems Fayette Awaiting Initiation by Agency2012-2014

Repair, Upgrade, and Improve Civil/Site Infrastructure Fayette Complete/In Warranty2010-2012 100 10/13/11 10/13/11

Repair, Upgrade, and Improve Civil/Site Infrastructure Fayette Awaiting Initiation by Agency2012-2014

Repair, Upgrade, and Improve Elevator System Fayette Awaiting Initiation by Agency2012-2014

Repair, Upgrade, or Improve Building Mechanical Systems Fayette Awaiting Initiation by Agency2012-2014

Repair, Upgrade, or Improve Building Systems - UK 
HealthCare

Fayette Awaiting Initiation by Agency2012-2014

Repair, Upgrade, or Improve Electrical Infrastructure Fayette Awaiting Initiation by Agency2012-2014

Repair, Upgrade, or Improve Mechanical Infrastructure Fayette Awaiting Initiation by Agency2012-2014

Repair/Upgrade/Expand Central Plants Fayette Awaiting Initiation by Agency2012-2014

Repair/Upgrade/Improve Building Systems Fayette Awaiting Initiation by Agency2012-2014

Repair/Upgrade/Improve Housing Building Systems Fayette Awaiting Initiation by Agency2012-2014

Replace Wildcat Lodge Student Housing project Fayette Complete/In WarrantyCPBOC-11/01/09 100 05/22/12 05/22/12

Student Housing Facility Fayette Complete/Not Closed Out2002-2004 100 04/06/06 08/08/05

Upgrade, Renovate, Improve, or Expand Research Labs Fayette Complete/In Warranty2010-2012 100 08/08/12 08/08/12
Comments: This project has two sub-projects:
2314.0 Fit-up 4th & 5th Floor of COP - Complete/In warranty (11/7/2011)
2332.0 Renovate Chem-Physics Labs - Complete/In warranty (8/8/2012)

Upgrade, Renovate, Improve, or Expand Research Labs Fayette Awaiting Initiation by Agency2012-2014

Upgrade/Expand Cancer Treatment Facility - UK HealthCare Fayette Awaiting Initiation by Agency2012-2014

Upgrade/Fit-Up Hospital Facilities Fayette Awaiting Initiation by Agency2012-2014
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Upgrade/Relocate Critical Care Facility - UK HealthCare Fayette Awaiting Initiation by Agency2012-2014

Upgrade/Renovate Surgical Services -UK HealthCare Fayette Awaiting Initiation by Agency2012-2014

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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